

Work Order	Building	Project	Description	Impact Month	Day	Year	Status
1627197	Boyne Dental School	Boyne Rm 139 - Renovate For New Therapy Lab	Renovate Room 139 For The Physical Therapy Department	April	4	2017	Planned Completion August 2017
1623878	Brandeis Hall	Remodel Brandies Dining Hall	Build Out LL & Expand And Remodel First Floor In Preparation Of Becker Demo.	June	29	2017	Planned Completion July 2018
1503093	Campus	Concrete Repairs & Replacement - Deferred Maintenance	Misc. Campus Concrete Repairs And Replacement	October	13	2016	Planned Completion October 2017
1601200	Campus	California Mall Sewer Separation, and supporting projects	Replace sidewalk east of McGloin and add sidewalk south of softball field in preparation of next summers mall closure	June	5	2017	Planned Completion August 5, 2017
1625001	Campus	High Voltage Master Plan Northwest Loop	Northwest Loop Upgrade High Voltage Distribution And Transformers From 4160 To 13,800 To Keep Up With Campus Master Plan. Includes New Transformer And Modification Of Electrical Distribution.	October	13	2016	Planned Completion August 2017
1701188	Campus	Emergency Generators - Science Bldgs (part Of High Voltage Project)	Campus Emergency Generator Upgrades in the Criss buildings. Will experience intermittent power outages that are scheduled with Environmental Health and Safety and announced via campus alerts	October	13	2016	Planned Completion August 2017
1712552	Campus	Creighton Hall And Reinert Library	Replace Transformer And Upgrade Electrical Distribution To 13,800 V From 4160 V Per Master Plan. Creighton Hall And Reinert Alumni Library will experience intermittent power outages that are scheduled with building occupants and announced via campus alerts	November	3	2016	Planned Completion August 2017
	Campus	upgrade Electrical Distribution To 13,800 V					
	Campus	Parking lot north of Schneider Building	Build temporary ramp along the retaining wall on the south side of lot for ChildCare to use while the parking lot and Burt Street is closed	May	10	2017	Planned Completion June 1, 2017
	Campus	NRG Installing underground utilities to new School of Dentistry	Bury utilities along the east side of 24th Street between Burt and California Street, along the south side of Burt between 24 and 22 Street, cross Burt Street at 22nd Street from south to North, this will close both Burt Street and Childcares parking lot.	April	5	2017	Planned Completion August 5, 2017
1727919	Campus	Replace laundry room controllers	In all resident halls replace the laundry room controllers	May	10	2017	Planned Completion May 22, 2017
1706492	Cardiac Care Center	Cardiac Care - Move Sim Lab From CUMC to CC	Remodel LL Of Cardiac Center	October	13	2016	Planned Completion May 2017
1629003	Championship Center	Championship Center Graphics	Graphics Pkg Phase II For Championship - installation in public spaces	March	10	2017	Planned Completion August 2017
1721032	Creighton Alegent Medical Center	Steam And Chilled Water Utility Relocate For Boy's Town	Boys Town Utility Relocation Will affect the drive east of BIC and the area east of Boys Town and CHI	February	3	2017	Planned Completion August 2018
1725259	Creighton Hall	Fire Panel and detection Replacement	Replace Fire Alarm and detectors in Creighton Hall	March	29	2017	Planned Completion April 2018
1726277	Creighton Hall	Office refresh	Renovate offices for A&S on 4th floor	May	20	2017	Planned Completion August 5, 2017
1721165	Criss Health Science Complex - II & III	Replace Carpeting and Paint	Paint and Replace Carpeting In 58 Offices And 2 Classrooms For Nursing	May	21	2017	Planned Completion July 2017
1612730	Criss I CUMC CUMC	Criss I Lab 410 - Lab remodel NuStyle Project Move from CUMC	Convert existing space into 4 open concept research labs Removal of Helipad Move multiple departments out of CUMC to various locations on and off campus	May	2	2016	Planned Completion October 2017
	Davis Square	Upgrade Fire Panel and Co Detectors	Upgrade main fire panel and supporting panels and Install CO detectors in each apartment	May	29	2017	Planned Completion August 1, 2017
1633322	Degelman Hall	Exterior Masonry Repair And Sealant.	Exterior Masonry Repair And Seal all exterior joints and concrete bands	April	3	2017	Planned Completion June 2017
1730061	Harper	Renovate office 1100	Build out offices and reception area in 1100,1101 & 1113	May	25	17	Planned Completion August 15 2017
1713002	Heider Hall	Enhance parking Garage Ventilation At Heider Garage.	Replace Exhaust Fans, Fresh Air Unit, Co Sensors, Dampers And Control System.	November	7	2016	Planned Completion June 2017
1721208	Heider Hall	Heider - Hvac Modifications, Upgrades And Commissioning	Repair/Replace Exhaust Fan System for restrooms, Commissioning, Mechanical Room Equipment, Piping Modifications And Upgrades	February	8	2017	Planned Completion June 2017
	Hitchcock	Office refresh	Renovate offices on 2nd floor	May	20	2017	Planned Completion August 5, 2017
1704173	Hixson Lied Science Building	Roof Replace Upper North Section	Replace Upper North Section To Extend Life	May	5	2016	Planned Completion August 2017
1704176	Jelinek Building	Exterior Building Envelope Repairs	Roof Repairs, Replace 4 Windows, Exterior Door, And Siding As Needed	June	15	2017	Planned Completion August 2017
1721986	Kenefek Hall	Kenefek Hall Exterior Repair And Seal	Repair Seal And Paint Structural Concrete Bands; Apply Clear Sealer To Brick Panels; Spot Caulk Window Perimeters As Needed.	May	1	2017	Planned Completion August 2017
1720362	Kenefek Hall	Restroom Refresh	RR on 2nd floor new fixtures, flooring, lighting	June	19	2017	Planned Completion June 30 2017
	Kiewit Fitness Center	Sound Padding	Replace sound padding in multi purpose room	July	19	2017	Planned Completion August 5, 2017
1723505	Kiewit Fitness Center	Replace sound padding	remove and replace sound padding in multi-purpose room	July	19	2017	Planned Completion August 5, 2017
1726122	Labaj	Air Handler And Condensing Unit	Replace Air Handler And Outdoor Condensing Unit --	March	31	2017	Planned Completion July 2017
1601966	Law School	Deferred Maintenance	Whole Building Deferred Maintenance inc. air handlers, windows, flooring, ceilings,	October	13	2016	Planned Completion September 2017
1726726	Law School	Rm - 134 Remove Old And Install New Lockers.	Remove And Install New Lockers In The Large Locker Romm (134) In Law School	May	10	2017	Planned Completion August 2017
1721989	Megloin Hall	Megloin Hall Exterior Caulking North And East	Recaulk Windows And Masonry Joints On North & East Sides.	June	1	2017	Planned Completion August 2017
	Megloin Hall	New Furniture	Multi day furniture delivery and installation	May	18	2017	Planned Completion May 26 2017
	Megloin Hall	DoIT wireless project	Wireless data upgrade throughout building	May	18	2017	Planned Completion August 2017
1714742	Old Gym	2nd Floor Remodel For Pharmacy Sim Lab	Build Out And Relocate Pharmacy Skills Lab To East Side Of Old Gym	December	5	2016	Planned Completion August 2017
1715960	Old Gym	Replace Ahu 5-10	Replace Air Handling Units Old Gym	March	1	2017	Planned Completion January 2018
1719901	Old Gym	Rm 100- Refresh room	Replace Carpet & Ceiling Grid, Upgrade Lighting, Wrap Existing Doors, Paint, Add Data, Furniture, Renew Clear Story Windows	May	5	2017	Planned Completion August 2017
1719902	Old Gym	Rm -104 Refresh room	Replace Carpet And Ceiling Grid, Update Lighting, Add Accent Wall, Barn Doors And Furniture	May	5	2017	Planned Completion August 2017
1727287	Opus Hall	Auto door openers	Install 8 ADA auto door Openers including openers on the large exterior gates	May			
	Opus Hall	Upgrade Fire Panel and Co Detectors	Upgrade main fire panel and supporting panels and Install CO detectors in each apartment	May	29	2017	Planned Completion July 24, 2017
1719898	RAML	Renovate L04	Renovate including furniture, flooring, paint, and minimal construction				
	RAML	Replace Back Up Generator	review location options and replace back up generator	July	10	2017	Planned Completion August 5 2017
1715959	Rigge Science Building	Repair/replace Hot Water Safety Shower And Eye Wash Stations	Repair Hot Water Safety Shower And Eye Wash System	December	12	2016	Planned Completion December 2017
1730166	Ryan Center	Graphics & Ticket office	Install graphics package in main corridor and reconfigure ticket office	May	22	2017	Planned Completion August 1 2017
1627588	Saint Johns Church	Church Exterior Masonry Restoration	South Side & Bell Tower Masonry Restoration. Replace 330 Stones, Window Sealants, Tuck Pointing, Patching Where Applicable, And Repainting Of Painted Window Trim. Minor Interior Plaster Repair And Paint	May	15	2017	Planned Completion August 2017
1701189	Schneider Hall	Remodel for PS	Complete Remodel, including upgrade electric service and move main entrance to west side of building.	December	26	2016	Planned Completion December 2017
1419749	School Of Dentistry	Dental School Facility Programming	Construct A New Dental School Between 21 & 22 Streets And Burt And Cuming	August	15	2016	Planned Completion August 2018
1610991	Skutt Student Center	Skutt - Replacement Of Building Control Systems	Replace Building Controls Original Controls Are Obsolete And Failing	October	13	2016	Planned Completion June 2017
1714584	Skutt Student Center	Replace plumbing components	Replace various plumbing components: Rooms 101, 109, 120, 211, 219, G39, G36, G22, G27, G28, G10 and G13. Faucets, sinks, sink components, water fountains, 3 well sink, hand wash sinks, washer box, washer valves, booster heater, and mop sink faucet.	April	17	2017	Planned Completion June 1, 2017